Stockwell No. 4615

CITY OF HARRISBURG
APPLICATION AND RECOMMENDATION FOR PAYMENT
Prepared by Stockwell Engineers

Contract for: Harvest Acres & Greyhawk Addition
Street & Utility Improvements
Harrisburg, SD

Dated: October 13, 2016 Application No. 4 & Final
For work accomplished through the date of:  June 22, 2016
Contractor:  Seal Pros, Inc.

612 Augustana Ave, Suite 101
Harrisburg, SD

This application meets the requirements of the Contract Documents.

In accordance with the contract, the undersigned recommends payment to the Contractor of the amount due as shown below.

Engineer: STOCKWELL ENGINEERS, INC.

Dated: /o-/ ?/' /(o By: : - /M——»

Contractor's Certificati

The undersigned Contractor certifies that (1) all previous progress payments received from the Owner on account of work done
under the Contract referred to above have been applied to discharge in full all obligations of Contractor incurred in connection with
work covered by prior Applications and Recommendations for Payment, inclusive; and (2) title to all materials and equipment
incorporated in said work or otherwise listed in or covered by this Application will pass to Owner at time of payment free and clear
of all liens, claims, security interests and encumbrances (except such as covered by Bond acceptable to Owner).

Contractor: SEAL PROS, INC.

Dated: B

Orginal Contract Price $373,737.00 | AmoﬁDue to Date $402,551.71
|

Net Change Orders (No. 1 thru 2) $28,814.71 | Less Previous Payments $400,120.71
|

Current Contract Price '$402,551.71 | Less 10% Retainage $0.00
I

Net Deviation in Contract Quantities $0.00 | Amount Due this Final Application $2,431.00
I

This department concurs with this application for payment.

Owner: CITY OF HARRISBURG

Dated: By:




Stockwell No. 4615

CITY OF HARRISBURG
APPLICATION AND RECOMMENDATION FOR PAYMENT
FUNDING BREAKDOWN - SCHEDULE B
Prepared by Stockwell Engineers

Contract for: Harvest Acres & Greyhawk Addition
Street & Utility Improvements
Harrisburg, SD

Dated: October 13, 2016 Application No. 4 & Final

Contractor: Seal Pros, Inc.
612 Augustana Ave, Suite 101
Harrisburg, SD

PAST THIS
FUNDING SOURCE TOTAL TO DATE APPLICATIONS 10% RETAINAGE APPLICATION
Street Portion $49,878.17 $0.00 $2,431.00
Sewer Portion $1,589.50 $0.00 $0.00
Water Portion $26,529.43 $0.00 $0.00
Totals $77,997.09 $0.00 $2,431.00




Contract for: Harvest Acres & Greyhawk Addition

Application Date:

CITY OF HARRISBURG
APPLICATION FOR PAYMENT DETAIL SHEET
Prepared by Stockwell Engineers, Inc.

Application Period:

Street & Utility Improvements October 13, 2016 From: November 26, 2015 Stockwell No. 4615
Harrisburg, SD To: June 22, 2016
Contractor:  Seal Pros, Inc. ; =
Engineer:  Stockwell Engineers, Inc. : ' J — Application No. 4 & Final
TOTAL TO DATE PAST APPLICATION THIS APPLICATION
ITEM PLAN UNIT
NO. DESCRIPTION UNITS QUANTITY PRICE QUANTITY EARNED QUANTITY PRICE QUANTITY PRICE REMARKS
Schedule A: Harvest Acres
1 Mobilization LS 1 $17,757.80 1 $17,757.80 1 $17,757.80 0 $0.00
2 Saw Existing Asphalt LF 1149 $2.15 1149 $2,470.35 1149 $2,470.35 0 $0.00
3 Remove Concrete Curb and Gutter LF 87 $5.50 87 $478.50 87 $478.50 0 $0.00 CCO#2 - 20
4 Remove Asphalt Concrete Pavement SY 6228 $2.75 6228  $17,127.00 6228  $17,127.00 0 $0.00
5 Remove Concrete Pavement SY 48 $8.25 48 $396.00 48 $396.00 0 $0.00
6 Saw Existing PCC Concrete LF 55 $10.95 55 $602.25 55 $602.25 0 $0.00
7 Remove Concrete Sidewalk SY 16 $8.25 16 $132.00 16 $132.00 0 $0.00
8 Traffic Control Unit 861 $1.81 861 $1,558.41 861 $1,558.41 0 $0.00
9 Traffic Control, Miscellaneous LS 1 $110.00 1 $110.00 1 $110.00 0 $0.00
10 Inlet Protection Each 6 $110.00 6 $660.00 6 $660.00 0 $0.00
11 Manhole Construction Plate Marker Each 0 $110.00 0 $0.00 0 $0.00 0 $0.00 CCO#2 -11
12 Unclassified Excavation CcY 1040 $19.80 1040  $20,592.00 1040  $20,592.00 0 $0.00
13 Incidental Work LS 1 $1,100.00 1 $1,100.00 1 $1,100.00 0 $0.00
14 Scarify and Recompact SY 6228 $0.82 6228 $5,106.96 6228 $5,106.96 0 $0.00
15 Adjust Manhole Each 14 $250.00 14 $3,500.00 14 $3,500.00 0 $0.00
16 Remove and Replace Valve box Each 5 $500.00 5 $2,500.00 5 $2,500.00 0 $0.00
17 Adjust Valve Box Each 11 $110.00 11 $1,210.00 11 $1,210.00 0 $0.00
18 Asphalt Concrete Composite Ton 1397.58 $75.25 1397.58 $105,167.90 1397.58 $105,167.90 0 $0.00 CCO#2 +47.58
19 Asphalt Concrete For Patching Ton 882 $75.25 882  $66,370.50 882  $66,370.50 0 $0.00 CCO#2 +158
20 Aggregate Base Course Ton 2107 $15.95 2107  $33,606.65 2107  $33,606.65 0 $0.00 CCO#2 -186
21 Concrete Curb & Gutter, Type SF66 LF 107 $41.25 107 $4,413.75 107 $4,413.75 0 $0.00 CCO#2 -30
22 6" Concrete Sidewalk SF 140 $9.07 140 $1,269.80 140 $1,269.80 0 $0.00
23 6" Concrete Valley Gutter SY 34 $86.35 34 $2,935.90 34 $2,935.90 0 $0.00
24 6" PCC Fillet Section SY 14 $86.35 14 $1,208.90 14 $1,208.90 0 $0.00
25 Truncated Dome (4'x2') SF 8 $71.50 8 $572.00 8 $572.00 0 $0.00
Schedule "A" Sub-Totals $290,846.67 $290,846.67 $0.00
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TOTAL TO DATE PAST APPLICATION THIS APPLICATION
ITEM PLAN UNIT
NO. DESCRIPTION UNITS QUANTITY PRICE QUANTITY EARNED QUANTITY PRICE QUANTITY PRICE REMARKS
Schedule B:
1 Mobilization LS 1 $10,000.00 1 $10,000.00 1 $10,000.00 0 $0.00
2 Saw Existing Asphalt LF 121 $2.15 121 $260.15 121 $260.15 0 $0.00
3 Traffic Control Unit 446 $1.81 446 $807.26 446 $807.26 0 $0.00
4 Traffic Control, Miscellaneous LS 1 $110.00 1 $110.00 1 $110.00 0 $0.00
5 Manhole Construction Plate Marker Each 0 $110.00 0 $0.00 0 $0.00 0 $0.00 CCO#2 -1
6 Unclassified Excavation CcY 170 $19.80 170 $3,366.00 170 $3,366.00 0 $0.00
7 Incidental Work LS 1 $1,100.00 1 $1,100.00 1 $1,100.00 0 $0.00
8 Scarify and Recompact SY 0 $0.82 0 $0.00 0 $0.00 0 $0.00 CCO#2 -1035
9 Adjust Valve Box Each 2 $150.00 2 $300.00 2 $300.00 0 $0.00
10 Locate Utility Each 1 $357.50 1 $357.50 1 $357.50 0 $0.00
11 Connect to Existing Water Main Each 2 $990.00 2 $1,980.00 2 $1,980.00 0 $0.00
12 8" MJ Sleeve Each 1 $269.50 1 $269.50 1 $269.50 0 $0.00
13 12" MJ Sleeve Each 1 $544.50 1 $544.50 1 $544.50 0 $0.00
14 8" PVC C900 Water Main LF 49 $38.50 49 $1,886.50 49 $1,886.50 0 $0.00 CCO#2 -28
15 12" PVC C900 Water Main LF 140 $45.10 140 $6,314.00 140 $6,314.00 0 $0.00
16 1" Water Service LF 23 $27.50 23 $632.50 23 $632.50 0 $0.00
17 8"x1" Tapping Saddle Each 1 $412.50 1 $412.50 1 $412.50 0 $0.00
18 1" Corporation Stop Each 1 $137.50 1 $137.50 1 $137.50 0 $0.00
19 1" Curb Stop/Box Each 1 $313.50 1 $313.50 1 $313.50 0 $0.00
20 4" Sanitary Sewer Service LF 28 $41.80 28 $1,170.40 28 $1,170.40 0 $0.00 CCO#2 -5
21 4" Sewer Cap Each 1 $22.00 1 $22.00 1 $22.00 0 $0.00
22 Standard Fire Hydrant Each 2 $5,142.50 2  $10,285.00 2 $10,285.00 0 $0.00
23 Asphalt Concrete Composite Ton 151.84 $87.00 151.84  $13,210.08 151.84  $13,210.08 0 $0.00 CCO#2 -118.16
24 Aggregate Base Course Ton 415 $21.50 415 $8,922.50 415 $8,922.50 0 $0.00
25 Concrete Curb & Gutter, Type SF66 LF 460 $29.42 460  $13,533.20 460  $13,533.20 0 $0.00 CCO#2 +4
26 Place Contractor Furnished Topsoil CY 75 $27.50 75 $2,062.50 75 $2,062.50 0 $0.00
27 Permanent Seed Mix Lbs 20 $11.00 20 $220.00 0 $0.00 20 $220.00
28 Fertilizing Lbs 10 $1.10 10 $11.00 0 $0.00 10 $11.00
29 Fiber Mulching Lbs 200 $11.00 200 $2,200.00 0 $0.00 200 $2,200.00
Schedule "B" Sub-Totals $80,428.09 $77,997.09 $2,431.00
CCO#1: City Maintenance Building
1 Saw Existing Asphalt LF 28 $8.00 28 $224.00 28 $224.00 0 $0.00
2 Asphalt Concrete for Patching (4") Ton 65 $75.25 65 $4,891.25 65 $4,891.25 0 $0.00
3 Aggregate Base Course (6") Ton 0 $15.95 0 $0.00 0 $0.00 0 $0.00 CCO#2 -71
4 Concrete Curb & Gutter, Type SF66 LF 36 $55.00 36 $1,980.00 36 $1,980.00 0 $0.00 CCO#2 +4
"City Maintenance Building" Sub-Totals $7,095.25 $7,095.25 $0.00
CCO#1: Ellis Larson City Park Parking Lot
5 Unclassified Excatation CcY 75 $25.00 75 $1,875.00 75 $1,875.00 0 $0.00
6 Asphalt Concrete for Patching (3") Ton 35 $158.00 35 $5,530.00 35 $5,530.00 0 $0.00
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TOTAL TO DATE PAST APPLICATION THIS APPLICATION
ITEM PLAN UNIT
NO. DESCRIPTION UNITS QUANTITY  PRICE - QUANTITY EARNED QUANTITY PRICE QUANTITY PRICE REMARKS
7 Aggregate Base Course (8") Ton 115 $34.75 115 $3,996.25 115 $3,996.25 0 $0.00
8 Concrete Curb & Gutter, Type SF66 LF 137 $36.95 137 $5,062.15 137 $5,062.15 0 $0.00 CCO#2 -3
9 6" Concrete Sidewalk SF 660 $8.85 660 $5,841.00 660 $5,841.00 0 $0.00 CCO#2 +5
10 6" Concrete Fillet Section SY 14 $81.95 14 $1,147.30 14 $1,147.30 0 $0.00
11 18" Fire Hydrant Extension Each 1 $730.00 1 $730.00 1 $730.00 0 $0.00
"City Park Parking Lot" Sub-Totals $24,181.70 $24,181.70 $0.00
TOTALS $402,551.71 $400,120.71 $2,431.00
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